

Triton Tower Condominium, Inc.

Hallway Paint Project Announcement

February 1, 2016

Dear Residents,

We are pleased to announce that the hallway painting and lighting project has commenced. The new lights have already been installed on floors 4-14 and is pending our quality control inspection. Please feel free to let us know how you like them, as we are eager to hear your feedback.

The hallway painting project commenced today on the 17th floor and will continue through to the 4th floor. This project involves considerable surface preparation of the walls, door frames and ceiling to ensure that the paint adheres correctly. This surface preparation involves sanding, scraping and masonry work which may cause considerable dust and debris in the air and on the floor. We highly recommend that you place a damp towel at the bottom of your hallway doors to prevent dust from entering your unit as a precaution.

Please exercise caution when walking through the hallways while workers are present. Be mindful of the Caution Signs that have been placed on your floor as a precaution while work is in progress. If you require assistance entering or exiting your hallway area while work is in progress, please feel free to contact the front desk and we will happily send a staff member to assist you. Your safety is our number one priority!

For your convenience, we have provided a project timeline schedule below. If you have any questions, please feel free to contact our office at your convenience.

Respectfully Yours,

Your Management Team

Triton Tower Condominium, Inc.

Hallway Paint Project Schedule

February 1, 2016

Dear Residents,

Below please find the Hallway Painting Project Schedule for your reference. Please note that the dates below are an estimate and may be subject to change. As the project progresses, we will update this schedule accordingly, so please make sure to review this chart periodically. If you have any questions, please feel free to contact the office at your convenience.

Respectfully Yours,

Your Management Team

Floor	Commencement Date	Completion Date
17 th Floor	February 1, 2016	February 21, 2016
16 th Floor	February 22, 2016	March 13, 2016
15 th Floor	March 14, 2016	April 3, 2016
14 th Floor	April 4, 2016	April 24, 2016
12 th Floor	April 25, 2016	May 15, 2016
11 th Floor	May 16, 2016	June 5, 2016
10 th Floor	June 6, 2016	June 26, 2016
9 th Floor	June 27, 2016	July 17, 2016
8 th Floor	June 18, 2016	August 7, 2016
7 th Floor	August 8, 2016	August 28, 2016
6 th Floor	August 29, 2016	September 18, 2016
5 th Floor	September 19, 2016	October 9, 2016
4 th Floor	October 10, 2016	October 31, 2016